Qtr 4, 2003 Qtr 1, 2004 Qtr 2, 2004 Qtr 3, 2004
ID o Task Name Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug
1 CLARAty MSL Deliverables (FY04)
2 v’f Two tested widget boards with two motors for R8 Bench PPC
3 |4 Deliver to MDS @ 114
4 v’f Stereo vision with CAHVORE models
5 E Deliver to IP validation ‘ 12/22
6 v’f Morphin navigator with odometry base estimation on FIDO
7 |4 Deliver to LT validation @ 312
8 E Updated Morphin navigator with pessimistic mode E
9 Deliver to LT validation @ 430
10 E Test hardware, develop control, and integrate software with new fixed mast — I:I.
11 E Integrated 2D/3D Visual Tracker on Rocky 8 with fixed mast _|:|.
2| [ Deliver to IP validation " 5/21
13 E Morphin navigator with visual odometry on FIDO :h'
14 Deliver to LT validation @ 625
15 E Mutli-view registration for camera hand-off on Rocky 8 (Ron Li) (confirm) I:I.
6 | Deliver to IP validation " 712
17 E Encapsulated MER GESTALT on Rocky 8 (confirm) _ I:I.
18 Deliver to LT validation & 716
19 E (Cancel) Sun sensor absolute heading estimator with locomtion in ROAMS l:l
20 E Morphin navigator with wheel odometry in ROAMS |:|
21 E Upgraded FIDO CPU stack with FireWire cameras | |
22 E Wide baseline stereo on Rocky 8 ﬁ
23 E Drivemaps navigator on FIDO (from CMU July 15) E
24 E Deliver to LT validation
25
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26 CLARAty MSL Deliverables (FY05)
27 E 5DOF arm control and straight line trajectory on FIDO
28 Deliver to IP validation
29 E 6DOF EKF with integrated sun sensing on Rocky 8
30 E TEMPEST/ISE global path planning with ROAMS only (Stentz)
31 E Mesh registration for camera handoff (complete by ARC)
32 E Arm collision prediction for 5DOF in new manipulation framework
33 Deliver to IP validation
34 E Slope navigator(Helmick)
35 E (cancel) Rover-based placement with obstacle detection
36 Deliver to IP validation
37 E FlexNav pose estimation (Borenstein)
38
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39 CLARAty MSL Deliverables (FY06)
40 E CLARAty/ROAMS with manipulation
41 E Visual sinkage estimation (Dubowsky)
42 E (cancel) Layer detection algorithm (Roush's)
43 E (cancel) Bayesian spectral classifier
44 E (cancel) Motor fault detection (Deardren)
45 E (cancel) Terrain classification (Dubowsky)
46 E (cancel) Terrain classification (Pedersen)
47 E Integrated Navigator and Pose Estimator
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